Acceptance Testing

UAT Execution & Report Submission

Date	24 September 2026
Team ID	Individual
Project Name	Automated Incident Management Lifecycle using ServiceNow
Maximum Marks	4 Marks

1. Purpose of Document

The purpose of this document is to briefly explain the User Acceptance Testing (UAT) coverage and open issues for the Automated Incident Management Lifecycle project in ServiceNow.

2. Defect Analysis

This report shows the defects identified during UAT and their current status. As the project is being validated, no defects are recorded unless an issue is actually observed.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	0	0	0
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	0	0	0	0	0
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	0	0	0	0
Totals	0	0	0	0	0

3. Test Case Analysis

This report shows the UAT test coverage for the main functions of the ServiceNow Automated Incident Management Lifecycle.

Section	Total Cases	Not Tested	Fail	Pass
Incident Creation & Classification	2	2	0	0
Knowledge & Agent Assist	1	1	0	0
Escalation & Assignment	2	2	0	0
Change & Child Incident	2	2	0	0
Resolution & Knowledge Creation	2	2	0	0
End-to-End Validation	1	1	0	0

4. UAT Test Coverage

The UAT coverage is based on the implemented project flow: Service Desk creates and classifies an incident, Agent Assist provides Knowledge support, the incident is reassigned to Level 2, related emergency change and child incident records are tracked, the incident is resolved, Knowledge is created, and SLA/related-record visibility is validated.

Test Case	Area	Expected UAT Outcome	Status
TC-001	Incident Record Creation	Verify a new incident can be created in Service Operations Workspace with Short Description and Caller.	Pending UAT execution
TC-002	Incident Classification	Verify Description, Channel, Category, Subcategory, Urgency, Service, Service Offering, and Configuration Item are captured.	Pending UAT execution
TC-003	Agent Assist & Knowledge	Verify relevant Knowledge Articles appear, an article can be marked Helpful, and the article can be attached to the incident.	Pending UAT execution
TC-004	Watch List & Work Notes	Verify users can be added to Watch list and Work notes list and can track incident updates.	Pending UAT execution
TC-005	Level 2 Reassignment	Verify the incident can be reassigned from Service Desk to Network and Assigned to clears as configured.	Pending UAT execution
TC-006	Configuration Item Update	Verify the Configuration Item can be updated from ThinkStation to PowerEdge and saved.	Pending UAT execution
TC-007	Emergency Change Integration	Verify an Emergency Change Request can be created from the incident and linked in Related Records.	Pending UAT execution
TC-008	Child Incident Creation	Verify a Child Incident can be created from Related Records and is listed under the parent incident.	Pending UAT execution
TC-009	Resolution & Knowledge Creation	Verify Probable Cause, Resolution Code, and Resolution Notes can be recorded, the incident resolved, and a Knowledge Article created.	Pending UAT execution
TC-010	End-to-End Validation	Verify the complete incident lifecycle from creation and classification through escalation, related records, resolution, Knowledge, and SLA tracking.	Pending UAT execution

5. Open Issues / Exceptions

No open issues are recorded in this report at the time of preparation. If a UAT defect is identified, it should be added to the defect tracking section with reproduction steps, severity, status, and feedback.

6. Final Report Output

The UAT report provides a consolidated view of testing for the Automated Incident Management Lifecycle project. Final Pass/Fail values should be updated after executing each test case in the ServiceNow instance.

7. Version Control

Version	Date	Description	Prepared By
1.0	24 September 2026	UAT Execution & Report Submission for Automated Incident Management Lifecycle	Venkata Karthik Muppidi

Sign-off

Tester Name: Venkata Karthik Muppidi

Date: 24 September 2026

Signature: _____